

Annual Parish Assembly

28th April 2025

NDP monitoring report

Progress to date - details

Completions: 9

3 x Peters Close (H4b – NDP S002 + 1 extra).

1 x Kimbolton Road *Fallow View* (H1).

5 x Bidwell Lane (H4a – NDP S001).

Underway: 10

5 x Chelston Rise (H4g – NDP S019d).

4 x Chelston Rise (H4g – NDP S019c).

1 x Sunnyborough farmhouse (H1 – rural exception)

Consented / Outline: 0

Lapsed: 10

1 x Caldecott and 9 x Higham Road (H4f – NDP S013).

Progress to date - Numerical

Plan (2031): 36

Completed (within NDP H4 agreed sites): 7

Completed (as NDP H1 windfall sites): 2

Completed Total: 9

Phased delivery i.e. 36 dwellings over 14 years: 21

Status: Lagging

Completion progress to date - Graphical

